



WORKPACKAGES	Month	1	2	3	4	5	6	7
1: Web pages		X						
2: White papers					X			
3: VLMA applet & documentation								X
4: JISC core project documents								X

Project start date: 01-09-2004

Project completion date: 31-03-2005

Duration: 7 months

Workpackage and activity	Earliest start date	Latest completion date	Outputs (clearly indicate deliverables & reports in bold)	Milestone	Responsibility
YEAR 1					
WORKPACKAGE 1: Web pages					
<u>Objective:</u>					
1. Create web page on Sourceforge	01-10-2004	01-11-2004	VLMA web page		LI
2. Mirror web pages on UoR, JISC, and CETIS	02-10-2004	08-11-2004	JISC and other web pages		ACS
	02-10-2004	31-03-2005	Keep pages updated with project progress		LI/ACS
WORKPACKAGE 2: White papers					
<u>Objective:</u>					
3. White paper on RDF	15-10-2004	01-11-2004	First draft		BF

VLMA – Project Plan Workpackages – 0.1 – 21 September 2004

Workpackage and activity	Earliest start date	Latest completion date	Outputs (clearly indicate deliverables & reports in bold)	Milestone	Responsibility
	01-01-2005	01-03-2005	White paper published on Sourceforge		BF/LI/ACS
	02-03-2005	NA	General version submitted to <i>Ariadne</i>		BF/LI/ACS
4. Paper(s) delivered at ACH meeting	07-11-2004	15-11-2004	(Panel) proposal to ACH Meeting		BF
	01-06-2005	15-06-2005	Paper(s) at ACH meeting		BF/ACS
WORKPACKAGE 3: VLMA applet & documentation					
<u>Objective:</u>					
5. Client prototype	07-10-2004	07-11-2004	Skeleton		LI/BF
	21-10-2004	21-11-2005	+ Actions		LI/BF
	01-11-2004	01-12-2004	Client prototype of VLMA	0.1	LI/BF
6. Research on exporting function	01-10-2004	21-11-2004	List of presentation editors		LI/BF
	21-10-2004	21-11-2004	List of presentation standards		LI/BF
	21-10-2004	21-11-2004	List of export possibilities (PDF etc.)		LI/BF
7. Implement export functions	01-12-2004	01-01-2005	Developed VLMA	0.2	LI/BF
8. Final VLMA client	01-02-2005	01-03-2005	Debugged version of VLMA	0.3	LI/BF
	01-03-2005	31-03-2005	Final version of VLMA	0.4	LI/BF
9. Testing VLMA client	20-12-2004	01-01-2005	Planning test		BF
	07-01-2005	21-01-2005	Testing of client on UoR students		ACS/LI
	01-02-2005	15-02-2005	Testing report		BCF
10. Implementation of VLMA	01-10-2004	31-10-2004	Template design for VLMA		ACS
	01-02-2005	01-03-2005	Implementation on Ure website		BF
	01-02-2005	01-03-2005	Implementation on ECHO site(s)		BF
11. Documentation on Sourceforge	15-10-2004	15-03-2005	VLMA documentation		BF

VLMA – Project Plan Workpackages – 0.1 – 21 September 2004

Workpackage and activity	Earliest start date	Latest completion date	Outputs (clearly indicate deliverables & reports in bold)	Milestone	Responsibility
--------------------------	---------------------	------------------------	--------------------------------------------------------------	-----------	----------------

WORKPACKAGE 4: JISC Core project documents					
<u>Objective:</u>					
12. Create roadmap	08-10-2004	08-11-2004	Roadmap		BF
13. Project reports	01-01-2005	31-01-2005	Midway report		ACS
	01-03-2005	31-03-2005	Final report		ACS
		31-03-2005	Completion report		ACS
14. Other core project documents		01-09-2004	JISC project plan		ACS
		21-09-2004	JISC workpackages		ACS
		21-09-2004	JISC project quality plan		ACS

Members of Project Team:

BF=Brian Fuchs

LI=Leif Isaksen

ACS=Amy C. Smith