

WORKPACKAGES	Mon th	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24
1: PDP Model		X	X	X	X																				
2: Demonstrable system		X	X	X	X	X	X																		
3: PDPWS SDK		X	X	X	X	X	X																		
4: Management		X	X	X	X	X	X																		
5:																									
6:																									
7:																									
8:																									
9:																									
10:																									

Project start date: 10-05-2004

Project completion date: 29-10-2004

Duration: 6 months

Workpackage and activity	Earliest start date	Latest completion date	Outputs (clearly indicate deliverables & reports in bold)	Milestone	Responsibility
<b>YEAR 1</b>					
WORKPACKAGE 1: Model PDP					
<i>Objective:</i>					
1. Model reflection	10-May-04	21-Jul-04	<b>D1.1 Model of reflection report</b> <b>D1.2 'Version 0' model of reflection</b>		Simon Grant
2. Model planning	10-May-04	21-Jul-04	<b>D1.3 Model of planning report</b> <b>D1.4 'Version 0' model of planning</b>		Simon Grant
3. Model some PDP processes	10-May-04	21-Jul-04	<b>D1.5 Model of some PDP Processes</b>		Simon Grant

Workpackage and activity	Earliest start date	Latest completion date	Outputs (clearly indicate deliverables & reports in bold)	Milestone	Responsibility
			<b>and highlight candidates for implementation – report (incl. entity-relationship diagram)</b>		
4. Define proposed service	10-May-04	10-Aug-04	<b>D1.6 Recommendation of web functionality</b> <b>D1.7 Consultative document explaining the proposed services</b> <b>D1.8 Recommendation of of ‘core’ services to implement in WP3</b>		Simon Grant
WORKPACKAGE 2: Generate demonstrable system  <u>Objective:</u>					
5. demo of core services	25-Oct-04	29-Oct-04	D2.1 The demo D2.3 Development report D2.2 WDDL file		Adam Marshall
6. IMS LD (level A) representation of some PDP processes			D2.4 Report of LD representation		Adam Marshall
WORKPACKAGE 3: SDK  <u>Objective:</u>					
7. Development Kit	10-Jul-04	22-oct-04	<b>D3.1 SDK including WS core interface (service port and implementation), Proxy Framework (interface and factory).</b> <b>D3.2 Full service definition (WSDL).</b> <b>D3.5 SDK as jar.</b> <b>D3.7 JUnit compliance test suite for</b>		Adam Marshall

Workpackage and activity	Earliest start date	Latest completion date	Outputs (clearly indicate deliverables & reports in bold)	Milestone	Responsibility
8. Documentation	10-Jul-04	29-oct-04	<b>PDP WS</b> <b>D3.3 UML class diagrams of SDK components</b> <b>D3.4 UML class diagrams of SDK UML diagrams of service implementation architecture.</b> <b>D3.6 Javadoc pertaining to SDK</b> <b>D3.8 Brief guide to using SDK</b>		Adam Marshall
<b>WORKPACKAGE 4:</b> <u>Objective:</u> Ensure smooth running					
9. Management	10-May-04	29-Oct-04			Adam Marshall
10.					
11.					
12.					
13.					
14.					
15.					
16.					

Workpackage and activity	Earliest start date	Latest completion date	Outputs (clearly indicate deliverables & reports in bold)	Milestone	Responsibility
17.					
18.					
19.					

Members of Project Team:

- Simon Grant*
- Janet Strivens*
- Adam Marshall*