

ADMIRAL Project

Graham Klyne

Zoology Department


Oxford University

- Background (1 slide)
- Goals (1 slide)
- Technical gloss (1 slide)
- Achievements (1 slide)
- Missed achievements (1 slide)
- Lessons (the rest)

*All clipart used is CC0,
obtained from
<http://www.openclipart.org>*

Background

Empty repositories:
we want to make it
easy for researchers
to lodge their data
in repositories



Principles:

"Sheer curation" –
dataset and metadata
acquisition fitting into
existing research practice

"Curation by addition" –
take whatever we can get,
and allow datasets to be
incrementally improved
until ready for publication

Goals

- Data management tools used by researchers
 - Easy for researchers to use
 - Serves as a bridge between current practice and a university data repository
- Data as first class output: citable by DOIs
- Supporting “long tail” small research groups
- Services for improving data annotations

ADMIRAL: Dramatis Machinae



Researcher's desktop - no special software



Admiral file sharing and data staging area



Oxford Bodleian Library
Databank repository


Achievements

- Simple file sharing platform with daily backups
- Used by researchers with no extra software
- Submission to data repository via web interface
- Staged model for data acquisition accepted
 - fits existing data collection and triage practices
- Engagement with departmental IT support
- Framework for assigning British Library Datacite DOIs is being implemented
 - late in the project, no published data DOIs yet

Missed achievements

- Inflexible dual access control (file and web)
- No University SSO integration
 - failure of existing desktop tools
- No meaningful progress on annotation tools
 - delays with core system
 - storage capacity was higher user priority
- Not yet achieved significant user engagement with data publication processes
 - delays to integration with Databank repository

Lessons



Less is more (work)

- Doing something lightweight and seamless with existing software components can be harder work than writing new software.
- But hopefully more sustainable.
- From the project proposal: *This project will depend heavily upon, and will bridge between, existing systems, reducing the development effort* – the last bit didn't quite work out that way!

Third party dependency risks

- Much effort was spent on getting third party software to behave (more or less) the way we (i.e. our researchers) wanted
- Access to deep expertise about the components used would probably cut development costs and improve outcomes
- In the project risk analysis, dependency on even very well established third party software did not fully recognize these difficulties

Working with users


- Working with users takes time and effort. It can be hard to timeshare between user engagement and development work
- It's probably better to have different people focused on development and user-facing aspects of the work (e.g. Scrum PO?)
- It's hard to arrange frequent meetings with busy researchers, some of whom are often not in the department or even the country
- Feedback doesn't happen instantly, or quickly

Choice of test users

- Our earliest, very engaged test user has been most helpful, and more forgiving of interim deployments and subsequent disruptions
- Choosing engaged, sympathetic users can add enormous value to a project
- Having several test groups signed up has helped us to ensure we have useful level of such engagement. Offering the lions share of resources (e.g. storage) to a fully engaged user might be a good strategic priority

Quality cost

- Because we needed to create a system that researchers could depend upon, much effort was put into creating testing code
- Doing this at the system integration level can be complex and time consuming
- We believe the effort expended did pay for itself over the project life time
- Recall Frederick Brooks' *Mythical Man-Month*:



Storage costs



- The cost of medium-to-long term storage (Tbytes for 5-10 years) remains the elephant in the room, especially for HD video data and multidimensional microscopy
- Researchers seem to accept about £80/Tb/year, which is roughly the hardware cost recovery for SAN RAID array storage
- Full service managed storage appears to cost closer to £1000/Tb/year

Virtualization

- Operational factors and running multiple virtual environments on a single host can be like having all eggs in one basket
- The ability and capacity for live migration of systems to different hardware would provide resilience



Staff retention

- (Broken record time again!)
- Difficulty of attracting/retaining staff, particularly in an academic (non-service) department where staffing is subject to project funding
- Both Databank and ADMIRAL work packages underwent staffing upheavals
- Recognizing this is due to factors beyond JISC control, are there grounds to examine the nature of the overall innovation ecosystem?

Co-development risk

- There is an added risk associated with co-development activities
 - i.e. when independent groups develop inter-dependent components, such that resource conflicts in one group impact the other
 - project rhythms are not so easily synchronized
- This might be mitigated if the substantive new developments are controlled by a common chain of management, especially with respect to priority setting and resource commitment

ADMIRAL Project Resources

- Web site and technical notes
<http://imageweb.zoo.ox.ac.uk/wiki/index.php/ADMIRAL>
- Code repository and additional documentation
<http://code.google.com/p/admiral-jiscmrd/>