| WORKPACKAGES | A | M | J | J | A | S | O | N | D | J | F | M | A | M | J | J | A | S | O | N | D | J | F | M |
|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|
| **1: Project Management** | | | | | | | | | | | | | | | | | | | | | | | | |
| WP1.1 Regular project meetings | | | | | | | | | | | | | | | | | | | | | | | | |
| WP1.2 Produce Project plan | | | | | | | | | | | | | | | | | | | | | | | | |
| WP1.3 Produce Summaries of Progress | | | | | | | | | | | | | | | | | | | | | | | | |
| WP1.4 Produce Interim Report | | | | | | | | | | | | | | | | | | | | | | | | |
| WP1.5 Produce Final Report | | | | | | | | | | | | | | | | | | | | | | | | |
| **2: WP2 Current Practice & Baseline Study** | | | | | | | | | | | | | | | | | | | | | | | | |
| WP2.1 Practice and Policy within UPC | | | | | | | | | | | | | | | | | | | | | | | | |
| WP2.2 Practice and Policy at UoP | | | | | | | | | | | | | | | | | | | | | | | | |
| WP2.3 Students' Union | | | | | | | | | | | | | | | | | | | | | | | | |
| WP2.4 Professional Bodies | | | | | | | | | | | | | | | | | | | | | | | | |
| WP2.5 Employers' perspective | | | | | | | | | | | | | | | | | | | | | | | | |
| WP2.6 CETL Materials | | | | | | | | | | | | | | | | | | | | | | | | |
| WP2.7 HEI Materials | | | | | | | | | | | | | | | | | | | | | | | | |
| WP2.8 Collation of practice and policy data and writing baseline report | | | | | | | | | | | | | | | | | | | | | | | | |
| **3: WP3 Understanding, Description & Advocacy** | | | | | | | | | | | | | | | | | | | | | | | | |
| WP3.1 Identification and inclusion of (further) stakeholders | | | | | | | | | | | | | | | | | | | | | | | | |
| WP3.2 Stakeholder Community of Practice (CoP) | | | | | | | | | | | | | | | | | | | | | | | | |
| WP3.3 Work with Stakeholders | | | | | | | | | | | | | | | | | | | | | | | | |
| WP3.4 Stakeholder Focus Groups | | | | | | | | | | | | | | | | | | | | | | | | |
| WP3.5 Support Material Development | | | | | | | | | | | | | | | | | | | | | | | | |
| W P3.6 Additional HELP CETL Outputs | | | | | | | | | | | | | | | | | | | | | | | | |
| W P3.7 Survey Across UPC | | | | | | | | | | | | | | | | | | | | | | | | |
| **4: WP4 System Development** | | | | | | | | | | | | | | | | | | | | | | | | |
| WP4.1 System Specification | | | | | | | | | | | | | | | | | | | | | | | | |
| WP4.2 Version 0 Prototype Design | | | | | | | | | | | | | | | | | | | | | | | | |
| WP4.3 Version 0 Prototype Presentations | | | | | | | | | | | | | | | | | | | | | | | | |
| WP4.4 Version 1.0 Production | | | | | | | | | | | | | | | | | | | | | | | | |
| WP4.5 Version 1.0 Revisions | | | | | | | | | | | | | | | | | | | | | | | | |
| WP4.6 Data Exchange UoP CRM & Record System | | | | | | | | | | | | | | | | | | | | | | | | |
| WP4.7 Version 1.x Production | | | | | | | | | | | | | | | | | | | | | | | | |
| WP4.8 Version 1.x Revisions | | | | | | | | | | | | | | | | | | | | | | | | |
| WP4.9 Version 2.0 Production version | | | | | | | | | | | | | | | | | | | | | | | | |
| **5: WP5 Piloting** | | | | | | | | | | | | | | | | | | | | | | | | |
| WP5.1 Support and Feedback processes | | | | | | | | | | | | | | | | | | | | | | | | |
| WP5.2 Pilot 1 City College Plymouth | | | | | | | | | | | | | | | | | | | | | | | | |
| WP5.3 Pilot 2 City of Bristol College | | | | | | | | | | | | | | | | | | | | | | | | |
| WP5.4 Pilot 3 Weymouth College | | | | | | | | | | | | | | | | | | | | | | | | |
| WP5.5 Pilot 5 Employers | | | | | | | | | | | | | | | | | | | | | | | | |
| WP5.6 Pilot 4 UPC Systems | | | | | | | | | | | | | | | | | | | | | | | | |
| WP5.7 Pilot 6 UoP Systems | | | | | | | | | | | | | | | | | | | | | | | | |
| **6: WP6 Pedagogic, Accessibility & Usability Evaluation** | | | | | | | | | | | | | | | | | | | | | | | | |
| WP6.1 Feedback on Version 0 | | | | | | | | | | | | | | | | | | | | | | | | |
| WP6.2 Feedback on Version 1.0 | | | | | | | | | | | | | | | | | | | | | | | | |
| WP6.3 Evaluation of Versions 1.0 and 1.x: Criteria and Measures | | | | | | | | | | | | | | | | | | | | | | | | |
| WP6.4 Evaluation of v0, v1.0, v1.x | | | | | | | | | | | | | | | | | | | | | | | | |
| **7: WP7 Review, Redesign & Embed** | | | | | | | | | | | | | | | | | | | | | | | | |
| WP7.1 Review of evaluation findings: | | | | | | | | | | | | | | | | | | | | | | | | |
| WP7.2 Embedding in UPC | | | | | | | | | | | | | | | | | | | | | | | | |
| WP7.3 Sustainability | | | | | | | | | | | | | | | | | | | | | | | | |
| **8: WP8 Dissemination** | | | | | | | | | | | | | | | | | | | | | | | | |
| WP8.1 Write up use cases | | | | | | | | | | | | | | | | | | | | | | | | |
| WP8.2 Write up good practice | | | | | | | | | | | | | | | | | | | | | | | | |
| WP8.3 Dissemination | | | | | | | | | | | | | | | | | | | | | | | | |