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	Section One: Summary

	Provide an overview of the project to date, highlighting key developments, deliverables/outputs and achievements for the reporting period. This section may be used to inform the Programme Advisory Group, and may also provide the basis for an update to inform the sector about the project.

· Six courses have contributed volunteer students to the project and all have been interviewed at least once, with most being interviewed at the beginning and at the end of their studies. All interviews have been transcribed and coding in nVivo is ongoing. 

· Six Course-based case studies have been produced in draft form and five student case studies thus far. 
· A meeting of the Advisory Group for the project was set up on june 9th 2008 and attended by course team chairs and the PVC Learning, Teaching and Quality. Interim findings on six courses were presented and discussed. The results of a survey to T228 and M883 students was also presented. 
· A survey to a sample on all courses has been carried out for four courses, complementing the data already generated earlier for two courses. The complete data set is currently being analysed. 
· End of course interviews have been completed on five courses and the sixth is underway. Transcription and analysis of these interviews is in process, with case studies being drafted stage by stage. 
· Completion of all the deliverables is underway and planning for the final CETL and Advisory Group meeting will aim for a date in February 2009.

	Section Two: Activities and Progress

	Report on activities in support of project objectives for the reporting period. 

Briefly explain any changes to the overall approach outlined in the project plan. Note any changes to the project team, aims, objectives, deliverables, milestones or the Project Steering Group. If appropriate, attach an amended copy of the relevant sections of your project plan.

The only change to the project team is the formal reduction to two in recognition of Gráinne’s development of a new JISC project on Learning Design which has meant that she has not really been able to contribute to the project. Nevertheless the research design remains in place and has not changed as a result.

The only variation from the plans outlined in the last report has been that we had hoped to recruit students from B857 but this did not prove possible – requests on the website and to tutors did not generate any response and since this is a small population course, we did not feel we could press further. Since this was an extra course our original plan to involve six courses has been achieved, and they are T228, T885, M883, K113, K216 and B201. A total of 18 end of course interviews has now been completed and 4 remain to be done on B201.
During May, end of course interviews were completed with T228 and M883. These together with start of course interviews on K113, K216, B201 and T885 were analysed and used in drafting a course case study for each course. These course case studies were presented to the Advisory Group meeting on June 9th, attended by seven members of course teams and the PBPL CETL plus Professor Denise Kirkpatrick, PVC(Learning, Teaching and Quality) and the two researchers. The survey findings on T228 and M883 were also discussed. Particular value was seen in having an overview of six courses at the same time, and a good opportunity to share experience in using the Moodle environment was created. 
The survey was in the field with samples from T885, K113, K216 and B201 in September 08 and the data, merged with student demographic data, is now being analysed.
All live interviewees except those for B201 have completed the baseline data requested by the Support and Synthesis Team. B201 will be completed by the end of November and a spreadsheet collating all the data will be forwarded to the Support and Synthesis team.

All interviews except those for B201 have been completed and are in process of transcription. Draft student case studies have been completed for T228 (2), T885 (1), M883 (2). A further five case studies will be completed. 

Two of the face to face workshops, for T885 and T228, were videoed and will be viewed for selection of key extracts, assuming we get permissions in place.
A local student who did not complete T228 was willing to be interviewed at the OU and his interview has been transcribed. He also worked through the online CISCO Academy site providing talk aloud commentary on his experience. 
Currently the survey data is being analysed and reported, B201 students contacted for their final interview and baseline data collection, all students active at this stage are being paid, student case studies are being completed as interviews transcripts become available, and project deliverables are being drafted.


	Section Three: Outputs, Outcomes and Deliverables

	Which of your agreed outputs are ready for dissemination? When are the others expected to be ready? Are you collaborating with any of the other projects in the programme on any outputs?

Which outputs would you particularly value feedback on from the Support & Synthesis team?

5 case studies are ready for dissemination once we have had feedback from the S&S team on the final draft version. 
Draft deadlines for completion of all agreed outputs are as follows:

10 Student Case Studies: completed by end of December
Internal dissemination: a paper to be completed by mid- November

Survey report: Stage 1 completed by mid December; Stage 2 by mid January
Final Project Report for JISC: completed by end February
Literature review/overview of research issues: completed by end of January

Practice & Policy report: completed by end of February – for internal communication within OU

Report for the Project Advisory Group: completed by end of February – internal to OU

We are not collaborating on outputs with other projects. A very helpful discussion with Judy Hardy in May on a visit to Edinburgh established some shared perceptions around importance of discipline and institutional lead.
We would particularly value the input of S&S on the student case studies, to check that these are of appropriate length and style. Four are attached with this report for that purpose. Once we have the student case studies and survey completed, these will be sent to HEA Subject Centres and would welcome contact names from the S&S team if you know of particular colleagues who are interested. 

	Section Four: Dissemination

	Provide details of any activities or events which have involved liaison or collaboration outside the project consortium, including key project stakeholders. Attach or provide URLs for any appropriate dissemination or presentation materials.

Outline any publicity the project received during the reporting period.

What responses are you receiving from the dissemination you are doing? Which groups are interested in your findings? 

The project has had most interest from the course teams directly involved and also from the CETL. The practice and policy document will be used to brief the Practice-Based Professional Learning CETL on the outcomes of the project and also to feed into the final project meeting being planned for February, with all the CETLs who attended the first meeting.

	Section Five: Evaluation

	Provide brief details of progress in terms of the development and implementation of the project evaluation plan.

The project is not evaluating itself.

	Section Six: Issues and Challenges

	Report on issues or problems that are impacting on the development and implementation of the project. Detail what impact any issues may have on the achievement of project targets, and set out how you plan to tackle these issues. Report on any unexpected project achievements.

Currently we don’t have issues other than the management of the workload during this final phase.

	Section Seven: Support

	What contact have you had with the programme manager or with the synthesis and support team since the previous report? Please comment on the value of this. 
What other contact have you had with other projects in the programme? Please 
comment on the value of this. 
Do you have any specific requests for the support and synthesis team as they embark on the national dissemination workshops? 
Valuable contact was made with LEaD via Judy  Hardy and Liz Masterman attended our last Support meeting. Specific requests to the S&S team as set out above.



Please note the interim reports, including attachments, will be made available on the JISC website and on the programme wiki with the budgetary information removed.

