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	4: Preservation
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	6: Project Management
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	


Project start date: <01/01/2008>
Project completion date: <31/03/2009>

Duration: 15 months

	
	
	
	
	Responsibility

	YEAR 1
	
	
	
	

	WORKPACKAGE 1: 

Objective: Deployment


	
	
	
	Soton

	1. Migrate eCrystals to EPrints v3
	January 08
	March 08
	New release of eCrystals code
	SC / RS

	2. Hosted Drexel Service
	March
	August
	Operational service
	RS

	3. Univ. of Sydney installation
	March
	August
	Operational repository
	RS

	4. Support & Guidelines package
	March
	August
	Information package on Wiki
	RS / ANO

	5. CIF legacy upload tool
	March
	August
	Tool available & tested
	SC / RS

	6. UK partner installations
	March
	August
	Operational service in partner institutions
	RS

	7. ReciprocalNet engagement
	March
	August
	OAI feeds from consortium software
	RS

	8. IESR descriptions
	March
	August
	Data collections descriptions in registry
	PC

	9. Prototype thin client software
	July
	March 09
	Prototype application
	Soton / Cambridge

	WORKPACKAGE 2: 

Objective: Interoperability & Linking


	
	
	
	

	10. StOReLink deliverables
	May
	July
	Demonstration of StOReLink application
	SC / ANO

	11. Federation Application Profile conversion to RDF
	May
	September
	Application Profile formalisation & documentation
	PC

	12. Implementation of OAI-ORE
	May
	September
	(Microsoft) eChemistry deliverables / OAI-ORE compliant repository software
	SC / ANO / PC

	13. IEMSR record
	May
	September
	Registered schema
	PC

	14. Interoperability partner issues
	May
	March 09
	Report & mappings
	PC

	
	
	
	
	

	WORKPACKAGE 3: 

Objective: Interactions with data centres, publishers & learned societies


	
	
	
	

	15. Third party services: Scope & Gaps
	July
	March 09
	Report
	PC

	16. Domain specific search
	July
	March 09
	Extension of CrystalEye to Federation repositories
	Cambridge

	17. Data repository embedding into publication process
	July 
	March 09
	Journal articles linked to data in federation repositories
	SC

	18. Policies for data publication
	March 08
	March 09
	White paper in collaboration with IUCr
	SC

	
	
	
	
	

	WORKPACKAGE 4: 

Objective: Preservation


	
	
	
	

	19. DRAMBORA assessment report
	March 08
	March 09
	Report
	MP

	20. Preservation metadata report
	March 08
	March 09
	Report
	MP / PC

	21. Representation Information report
	March 08
	March 09
	Report
	MP

	
	
	
	
	

	WORKPACKAGE 5: 

Objective: Advocacy & Dissemination


	
	
	
	

	22. Osaka Workshop (Crystallography)
	March 08
	August
	Satellite meeting at IUCr congress
	SC / RS

	23. Open data roadshow (Partners)
	March 08
	March 09
	Meetings with partners in home institutions / laboratories
	SC / RS

	24. Final workshop (RIN, publishers, learned societies)
	October
	January 09
	Event
	UKOLN

	25. Conference papers &talks (OR08; BCA; RSC SIG; ACS; CODATA; AHM; OeRC; DCC; ECDL; Microsoft)
	March 08
	March 09
	Presentations & papers
	Soton / UKOLN / Cambridge

	
	
	
	
	

	WORKPACKAGE 6: 

Objective: Management


	
	
	
	

	26. Project Plan
	January 08
	March 09
	Plan
	SC

	27. Final Report
	February 09
	March 09
	Final Report
	SC / ANO

	
	
	
	
	


Members of Project Team:

Soton:

SC = Simon Coles

RS = Richard Stephenson

ANO = RA to be appointed

UKOLN:

EL = Liz Lyon

MP = Manjula Patel

PC = Pete Cliff

Cambridge:

PM = Peter Murray-Rust

JD = Jim Downing
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