

Project Acronym: CCC
 Version: 1
 Contact: Dr. Iwan Rhys Morus
 Date: 4/10/2010



JISC WORK PACKAGE

WORKPACKAGES	Month	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24
1: Management		x	x	x	x	x	x	x	x	x	x	x													
2: Interviews							x	x	x	x															
3: Web Resource								x	x	x	x	x													
4:																									
5:																									
6:																									
7:																									
8:																									
9:																									
10:																									

Project start date: 1/7/2010

Project completion date: 31/5/2011

Duration: 11 months

Project Acronym:
 Version:
 Contact:
 Date:

Workpackage and activity	Earliest start date	Latest completion date	Outputs (clearly indicate deliverables & reports in bold)	Milestone	Responsibility
--------------------------	---------------------	------------------------	--	-----------	----------------

				Milestone	Responsibility
YEAR 1					
WORKPACKAGE 1: Management					
<u>Objective:</u>					
1. Overseeing project performance	1/7/2010	31/5/2011	Successful delivery of project outcomes		IRM
2.					
3.					
4.					
5.					
6.					
7.					
WORKPACKAGE 2: Interviews					
<u>Objective:</u>					
8. Conducting interviews for inclusion in web resource	1/12/2010	31/3/2011	120 discrete interview packages for preparation for web resource		IRM
9.					
10.					
11.					

Project Acronym:
 Version:
 Contact:
 Date:

Workpackage and activity	Earliest start date	Latest completion date	Outputs (clearly indicate deliverables & reports in bold)	Milestone	Responsibility
WORKPACKAGE 3: Web Resource					
<u>Objective:</u>					
12. Producing user-friendly web resource through which users can interface with project material	1/2/2011	31/5/2011	Competed Web Resource		IRM/CM
13.					
14.					
15.					
WORKPACKAGE 4:					
<u>Objective:</u>					
16.					
17.					
WORKPACKAGE 5:					
<u>Objective:</u>					
18.					
19.					

Project Acronym:
 Version:
 Contact:
 Date:

Workpackage and activity	Earliest start date	Latest completion date	Outputs (clearly indicate deliverables & reports in bold)	Milestone	Responsibility
WORKPACKAGE 6:					
<u>Objective:</u>					
20.					
21.					
22.					
23.					
YEAR 2					
WORKPACKAGE 7:					
<u>Objective:</u>					
24.					
25.					
26.					
27.					
WORKPACKAGE 8:					
<u>Objective:</u>					
28.					

Project Acronym:
 Version:
 Contact:
 Date:

Workpackage and activity	Earliest start date	Latest completion date	Outputs (clearly indicate deliverables & reports in bold)	Milestone	Responsibility
29.					
30.					
31.					
WORKPACKAGE 9: <u>Objective:</u>					
32.					
33.					
WORKPACKAGE 10: <u>Objective:</u>					
34.					
35.					
36.					

Members of Project Team: Dr. Iwan Rhys Morus; Dr. Jamie Medhurst, Ms. Carys Morgan, Mr. Paul McGann, Ms. Lois Thomas, Ms. Dana Edwards