



**JISC WORK PACKAGE**

WORKPACKAGES	Month	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24
1: UK study						X	X	X																	
2: Australian study						X	X	X	X																
3: USA study						X	X	X	X																
4: Analysis									X	X															
5: Recommendations									X	X															
6: Report									X	X															
7:																									
8:																									
9:																									
10:																									

Project start date: 2009-05-01

Project completion date: 2009-09-30

Duration: 5 months

Project Acronym:  
Version:  
Contact:  
Date:

Workpackage and activity	Earliest start date	Latest completion date	Outputs (clearly indicate deliverables & reports in bold)	Milestone	Responsibility
<b>YEAR 1</b>					
<b>WORKPACKAGE 1:</b>  <i><u>Objective: Landscape snapshot of UK academic sector usage of web content services</u></i>			<b>Produce a report on position in UK</b>		
1. Identify services most commonly used	1 <sup>st</sup> May	24 <sup>th</sup> Jul			AC & RR
2. Identify uses made of these services	1 <sup>st</sup> May	24 <sup>th</sup> Jul			AC & RR
3. Identify factors why these services are chosen	1 <sup>st</sup> May	24 <sup>th</sup> Jul			AC & RR
4. Produce report on UK position	6 <sup>th</sup> Jul	31 <sup>st</sup> Jul			
5.					
6.					
7.					
<b>WORKPACKAGE 2:</b>  <i><u>Objective: Landscape snapshot of Australian academic sector usage of web content services</u></i>			<b>Produce a report on position in Australia</b>		
8. Identify services most commonly used	11 <sup>th</sup> May	31 <sup>st</sup> Jul			JH
9. Identify uses made of these services	11 <sup>th</sup> May	31 <sup>st</sup> Jul			JH
10. Identify factors why these services are chosen	11 <sup>th</sup> May	31 <sup>st</sup> Jul			JH
11. Produce report on Australian position	6 <sup>th</sup> Jul	14 <sup>th</sup> Aug			JH

Project Acronym:  
Version:  
Contact:  
Date:

Workpackage and activity	Earliest start date	Latest completion date	Outputs (clearly indicate deliverables & reports in bold)	Milestone	Responsibility
<b>WORKPACKAGE 3:</b>  <i><u>Objective:</u> Landscape snapshot of USA academic sector usage of web content services</i>			<b>Produce a report on position in USA</b>		
12. Identify services most commonly used	11 <sup>th</sup> May	31 <sup>st</sup> Jul			CL
13. Identify uses made of these services	11 <sup>th</sup> May	31 <sup>st</sup> Jul			CL
14. Identify factors why these services are chosen	11 <sup>th</sup> May	31 <sup>st</sup> Jul			CL
15. Produce report on USA position	6 <sup>th</sup> Jul	14 <sup>th</sup> Aug			CL
<b>WORKPACKAGE 4:</b>  <u>Objective:</u> Identify any significant findings			<b>An analysis of the evidence collected.</b>		
16. Examine and compare the studies	17 <sup>th</sup> Aug	28 <sup>th</sup> Aug			AC & RR
17. Record the findings	17 <sup>th</sup> Aug	28 <sup>th</sup> Aug			AC & RR
<b>WORKPACKAGE 5:</b>  <u>Objective:</u> Develop recommendations based on analysis of the studies			<b>A set of recommendations based on the evidence collected.</b>		
18. Develop recommendations	24 <sup>th</sup> Aug	4 <sup>th</sup> Sep			AC & RR
19.					

Project Acronym:  
 Version:  
 Contact:  
 Date:

Workpackage and activity	Earliest start date	Latest completion date	Outputs (clearly indicate deliverables & reports in bold)	Milestone	Responsibility
<b>WORKPACKAGE 6:</b>			<b>A direction-setting report for JISC</b>		
<u>Objective:</u> Produce report					
20. Write draft report	17 <sup>th</sup> Aug	11 <sup>th</sup> Sep			AC & RR
21. Submit draft report to JISC	14 <sup>th</sup> Sep	14 <sup>th</sup> Sept			AC
22. Produce final version of report	22 <sup>nd</sup> Sep	30 <sup>th</sup> Sep			AC & RR
23.					

Members of Project Team: RR = Rosemary Russell  
 AC = Ann Chapman

JH = Jane Hunter (to be confirmed)  
 CL = Carl Lagoze (to be confirmed)

Note: If additional studies on Europe and North America are confirmed with other researchers, these will have the same scheduling and outputs as Workpackages 1, 2 and 3.