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Web 2.0 tools and the Project Manager: help or hindrance? 
JISC e-Infrastructure Programme Meeting, 7 February 2008 
 
Audience 
 
Those involved in the coordination or management of JISC-funded projects. 
 
Agenda 
 
1.45 – 1.55 Introduction & Ice Breaker (10) 
1.55 – 2.05 Communication issues in projects (10) 
2.05 – 2.25 Basecamp (20) 
2.25 – 2.40 Break-out Discussion (15) 
2.40 – 2.45 Feedback (5) 
2.45 – 3.05 Second Example (20) 
3.05 – 3.15 Review & Questions (10) 
 
Materials 
 
1. Agenda 
2. Feature comparison matrix 
3. Slides (available on website) 
 
 
 


