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	WORKPACKAGE 5: 

AIM 5: To raise awareness within the PDP4Life partners of the availability of IMS LIP/UK LeaP compatible ePDP/ePortfolio systems that have been or are being developed within the JISC community and pilot appropriate tools if feasible within the timescale of this project. 


	June 05
	February 06
	
	
	Overall responsibility for work package:

JH/BN
Partners have responsibility to collaborate with JH/BN to ensure the completion of workpackage.

	Objective 5.1 and activities: 

5.1 Partners’ reviews of available IMS LIP/UK LeaP compatible ePDP/ePortfolio systems, eg: PETAL, ePET, Skills Profiling Web Service, Interactive Logbook
5.1.1 Project team to identify relevant e-tools and arrange for their demonstration at the June conference.

5.1.2 Partners select tools to review and pilot if appropriate. 


	June 05
	June 05
	Reports of reviews and pilots 


	
	Project Team (individual to be identified, could be DC, BN or Project Support Officer)

	5.2 Trial of a limited range of e-learning tools by partners if feasible within the time available.  
5.2.1 E-tools installed in partners, pilot trials organised and evaluation of user views undertaken.

	July 05
	December 05
	Practical trials

Reports of user evaluations
	
	Partners

	5.3 Learner focus group activities to evaluate the tools with students and staff.
	November 05
	December 05
	Reports of user evaluations.

	
	Evaluator in collaboration with Partners

	5.4 Report on the effectiveness of the tools, as perceived by users. 

	December 05
	January 06
	Reports from evaluator
	
	Evaluator

	5.5 Workshops for partners to share experiences of piloting.
	January 06
	February 06 
	At least one regional dissemination workshop offered in collaboration with ADM-HEA.

	
	Project Team in collaboration with ADM-HEA contact


	5.6 Reviews of tools submitted to JISC, the Centre for Recording Achievement, and for creative industries, to the ADM-HEA Subject Centre

	January 06
	February 06
	Reports submitted 
	
	Project team in collaboration with Partners
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